

Acceptance Testing

UAT Execution and Report Submission

Date	02/10/2026	Team ID	SWTID-2026-8585
Project Name	IMPORT DATA USING TRANSFORM MAPS (SPREADSHEET)	Project Version	1.0 planning baseline
UAT Status	Planned - not executed	Maximum Marks	4 Marks

1. Purpose of Document

This report summarizes planned acceptance coverage and UAT readiness for the employee spreadsheet import workflow. Test execution has not started; results and defect counts are therefore pending, not zero-defect findings.

Testing scope

The plan covers workbook validation and loading, staging and target tables, field mappings, Employee ID insert/update behavior, transform history, target-record verification, Department and Location reports, the employee list, dashboard composition, and role-based access. Coverage maps to US-1 through US-12 and FR-1 through FR-6.

2. Defect Analysis

Defect counts by severity and resolution are not available until UAT is run. No pass/fail evidence or defect log was supplied for this project.

Defect Status	Severity 1 Critical	Severity 2 High	Severity 3 Medium	Severity 4 Low	Subtotal
Open	Pending	Pending	Pending	Pending	Pending
In progress	Pending	Pending	Pending	Pending	Pending
Resolved / closed	Pending	Pending	Pending	Pending	Pending
Total defects assessed	Not assessed	Not assessed	Not assessed	Not assessed	Not assessed

Readiness items: provide the non-production ServiceNow URL and named test accounts before execution. Agree expected employee-file volume and a numeric processing-time target with the instance owner before performance sign-off.

3. Test Case Analysis

The UAT plan contains 17 test cases. None have been executed yet; all are currently not tested. Pass and fail counts below reflect the absence of execution results, not acceptance outcomes.

Test Section	Total Cases	Not Tested	Fail	Pass	Status
File preparation, staging, and load	4	4	0	0	Not run
Target fields and field mappings	2	2	0	0	Not run
Transform, coalescing, history, and repeat import	5	5	0	0	Not run
Record verification, reports, and dashboard	5	5	0	0	Not run
Role-based access	1	1	0	0	Not run
Total	17	17	0	0	Not run

Execution and sign-off

Testing period: Not scheduled; begin after deployment to the approved non-production instance. Tester, actual completion date, and signatures: pending assignment and test execution.

Bug tracking

Record each issue with its test case, severity, status, reproduction steps, evidence, and disposition. The defect table remains pending until testing produces findings.

Release decision

This document is a UAT readiness summary. It is not approval to deploy. Obtain project manager and product owner sign-off after the test cases have been executed and outstanding defects reviewed.