

Acceptance Testing

UAT Execution and Report Submission

Date	02/10/2026	Team ID	SWTID-2026-8585
Project Name	IMPORT DATA USING TRANSFORM MAPS (SPREADSHEET)	Project Version	1.0 planning baseline
UAT Status	Project complete - team reports working	Maximum Marks	4 Marks

1. Purpose of Document

This report summarizes acceptance coverage and the project status reported by the team. The team confirms the ServiceNow employee spreadsheet import project is complete and working as expected. Individual test execution records were not supplied, so this report does not infer case-level pass/fail results.

Testing scope

The plan covers workbook validation and loading, staging and target tables, field mappings, Employee ID insert/update behavior, transform history, target-record verification, Department and Location reports, the employee list, dashboard composition, and role-based access. Coverage maps to US-1 through US-12 and FR-1 through FR-6.

2. Defect Analysis

The team reports one low-severity defect that was fixed and closed. No open or in-progress defects are reported. A separate defect log was not provided.

Defect Status	Severity 1 Critical	Severity 2 High	Severity 3 Medium	Severity 4 Low	Subtotal
Open	0	0	0	0	0
In progress	0	0	0	0	0
Resolved / closed	0	0	0	1	1
Total defects reported	0	0	0	1	1

Records to attach if available: executed test log, named tester and sign-off, defect register, and performance timing. The expected employee-file volume and numeric processing-time target were not supplied.

3. Test Case Analysis

The UAT plan contains 17 cases. The team reports the project is working, but case-by-case execution records were not supplied. Pass/fail totals are therefore recorded as not provided.

Test Section	Planned Cases	Pass Count	Fail Count	Case Results Not Provided	Status
File preparation, staging, and load	4	Not supplied	Not supplied	4	Team reports working
Target fields and field mappings	2	Not supplied	Not supplied	2	Team reports working
Transform, coalescing, history, and repeat import	5	Not supplied	Not supplied	5	Team reports working
Record verification, reports, and dashboard	5	Not supplied	Not supplied	5	Team reports working
Role-based access	1	Not supplied	Not supplied	1	Team reports working
Total	17	Not supplied	Not supplied	17	Team reports working

Execution and sign-off

Project status: complete and working, as reported by the team. Test dates, named tester, case-level results, and signatures were not supplied for this report.

Bug tracking

Record any issue with its test case, severity, status, reproduction steps, evidence, and disposition. No defect counts were provided.

Release decision

This report reflects the team's confirmation that the project works. Formal UAT sign-off and detailed execution records should be added when available.